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Project:

Location:

Improvement:

Current Status:
Construction Start:
Construction End:
Construction Cost:
Funding Source:

Turn Lane Additions
Oak & Dixieland and Olrich & Dixieland
Turn Lane Additions

Construction
Complete
June 2015
$1,226,000
2011 Bond

Dates and Costs are Estimated.

Designer: DCI, Development Consultants Incorporated
Builder: J Johnson
City Contact: Lance Jobe
(479) 621-1186
liobe@rogersar.gov
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City of Rogers 301 W. Chestnut Rogers AR 72756 (479) 621-1186

4/24/2015



